
CITY OF PORTLAND, ORSGON 

OTt'FICE OF 

THE COMMISSION OF PUBLIC DOCKS 

SUPPLEiviEHTAL AGREEivi~NT TO CONTRACT No. 225 

THIS AGR!3::EIVIBNT, made and entered into this / ~ day of May, 

1948 by and between the City of Portland, a municipal corporation, 

acting by and through it 1 s THE COf.11vliSSION JF Pl.J13LIC DOCKS, party of 

the first part and GENERAL CONSTRUCTION COMPANY, a Washington cor-

poration, Contractor, party of the second part: 

WITNESSETH: 

WHEREAS, the parties hereto did, under date of March 25, 1948 
enter into a contract, known as Contract No. 225, for the construction 
of an oil dock adjacent to Pier #5, Municipal Terminal No. 4, and 

WHEREAS, the Oregon-Washington Railroad & Navigation Company 
and the Union Pacific Railroad Company have certain rights and in
terests in and to said dock by virute of easements retained in the 
tract of land occupied by said dock and the said railroads' supplier, 
Richfield Oil Corporation, has requested certain changes and additions 
to said dock for which it will pay and the said railroads and the 
party of the first part have consented to such additions and changes, 
which are more fully set forth hereafter. 

NOW TH.2;Ri!:l<,ORE, it is mutually agreed between the parties hereto, 
in consideration of their mutual covenants, as follows: 

It is understood and agreed that the plans and specifications 
for the construction of the oil dock, as set forth in the original con
tract, known as Contract No. 225, are amended and changed to the extent 
of' ti1e following, which the Contractor agrees to accomplish, and to 
furnish all labor, material and equipment required therefor, to-wit: 

1. Furnish and install two (2) complete twenty pile dolphins 
Nos. 1 and 4 as indicated on Richfield drawing KS-6755. The 
pile lengths and specification to be the same as required by 
the City of Portland. 

2. Furnish and install three (3) brace pile for each of 
four (4) dolphins numbered 1, 2. 3 and 4 on Richfield drawing 
KS-6755. The brace piling to be driven to the batter indi
cated on the drawing and to be the same specification as for 
the main dolphin piles. The necessary 12" x 12" spacing timber 
to be supplied and installed at the top of brace piles as in
dicated on the drawing. 

J. Furnish and install one (1) horizontal galvanized cable 
wrapping at water line as indicated on Richfield drawing KS-6755. 
The cable wrappings to be securely stapled at each wrap on each 
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pile as indicated on the drawingo This horizontal 
wrapping to be installed on two of the five dolphins 
as indicated on the drawing. (similar wrapping being 
taken care of in the contract between the General 
Construction Company and The Conwission of Public Docks.) 

4. Furnish and install diagonal wrappings at top of 
Piles Nos. l, 2, 3 Filld 4 as indicated on Richfield draw
ing No. KS-6755. The galvanized cable wrappings to be 
s~curely stapled at each wrap on each pile as indicated 
on the drawings. 

5. }1urnish and install 1 11 galvanized iron bolts with 
galvanized cast iron washers at the top of each brace 
pile in each dolphin, as indicated on Richfield drawing 
KS-6755. 

6. Install a steel oil hose derrick, detail of which 
is shown on Richfield drawing No. KM-6807. Richfield to 
supply bare mast, boom and backlegs with winch and cleats. 
Contractor to supply the steel hoisting cable, guy wires, 
topping lift pennant, turnbuckles, ring bolts, blocks, 
and other trimming necessary for stepping and guying the 
oil hose derrick. 

It is understood and agreed that the Contractor, in perform
ing said work, shall use and supply all the materials and workman~ 
ship specified and shown on the drawings identified as Richfield 
Drawing KS-6755 and Hichfield Drawing KM-6807, hereto attached and 
that said materials and workmanship snall be the best of their 
kinds and shall be satisfactory to the Richfield Oil Corporation's 
Engineer or his representative. 

The Contractor has agreed to perform said work and to accept 
in full payment therefor the sum of six thousand eight hundred ninety
two dollars ($6,892.00), all in accordance with it's bid to the 
Richfield Oil Corporation under date of April 29, 1948. It is 
understood and agreed that the payment of said sum of money is to 
be made by the Richfield Oil Corporation to the Contractor and that 
the Contractor looks to the Richfield Oil Corporation solew for the 
payment of said sum of money. 

It is further understood and agreed that all the terms and 
conditions of the original contract (Contract No. 225) to the extent 
applicable, shall continue in full force and effect and shall be 
deemed a part of this supplemental contract, with the exception that 
the Contractor shall not be obliged to furnish any additional bond 
and tl1at payment for the work herein provided shall be as hereinabove 
set forth. 

IN WITNESS WH~REOF the parties hereto have caused this instrument 
to be executed the day and year first above written. 

airman 

!ENE~N~ ,COMPANY I 
y ~ ~--Vice resident 

Contractor. 
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